

394

No. 44/42/2014-RE  
Government of India  
Ministry of Power  
\*\*\*\*\*

Shram Shakti Bhawan, Rafi Marg,  
New Delhi, dated the 4<sup>th</sup> November, 2015

**Subject: Minutes of the meeting of "24x7 Power for All"— held under the Chairmanship of Secretary (Power) on 29.10.2015 at New Delhi – regarding.**

The undersigned is directed to forward herewith a copy of the minutes of the review meeting for implementation of action plan for providing "24x7 Power For All" in respect of the State of Andhra Pradesh, Rajasthan, Goa, Meghalaya, Assam Uttarakhand, Chhattisgarh and Jharkhand held on 29.10.2015 under the chairmanship of Joint Secretary (Distribution) at New Delhi for taking necessary action and its circulation to all concerned.

Encl: as above.



(A. K. Mitra )

Under Secretary to the Government of India  
Telefax 2371 9637

To

CMD, REC, Core-4, Scope Complex, Lodhi Road, New Delhi.



Copy to:

PS to JS(D) / PS to Dir (IPDS)/ PS to DS(RE), Ministry of Power.

MINUTES OF REVIEW MEETING OF "24X7 POWER FOR ALL" HELD ON 29.10.2015

A review meeting of "24 X 7 Power For All" was held under the chairmanship of Joint Secretary (Distribution), Ministry of Power in Conference room, 2<sup>nd</sup> floor, Shram Sakthi Bhawan, Rafi Marg, New Delhi on 29.10.2015. The list of participants is at **Annex**. At the outset, Joint Secretary (Distribution) welcomed all the members.

2. Joint Secretary (Distribution) requested Executive Director, REC to give a presentation for review. ED (REC) briefed about the agenda for the meeting. He informed that the Power For All (PFA) documents for Andhra Pradesh and Rajasthan have been signed last year and the documents of Uttarakhand, Meghalaya, Goa, Chhattisgarh, Jharkhand and Assam are signed recently. He also informed that in order to monitor the programme, MoP has constituted a Central Programme Monitoring Unit (CPMU). PFA programme for the states is being monitored on regular basis. In order to update the progress, a website [www.powerforall.co.in](http://www.powerforall.co.in) has been developed wherein states update their progress directly. The Login user ID have been given to State Utilities and State Power Secretaries.

3. The details of the important discussions in the meeting are as under:

- Joint Secretary (D) requested the states for which PFA documents are signed off recently to go through the documents and break the targets into monitorable parameters for the states to achieve 24 X 7 Power for All".
- Joint Secretary (D) emphasized the importance of funds in implementation of the works and requested CPMU to add fund required and Source of Funding as one of the monitoring parameter.
- Joint Secretary (D) interacted with the representatives from the Andhra Pradesh and Rajasthan, asked them about the progress of Power For All program implementation and any difficulties faced in updating progress details in the portal. The representatives informed that they were able to update the progress in the portal.

- Andhra Pradesh:

- i. Generation:

- Representatives of the State Govt. explained about the shortfall in the per capita consumption for FY15 and their plan to achieve the target for next year. The representative informed they anticipate lot of industrial growth and will achieve the target for the FY16.
    - Regarding shortage in the Peak Demand for the FY 2014-15. The representative informed that Peak Demand was calculated before the state was divided and they are able to meet to the Peak Demand now.
    - Achieving 50% of the target in Generation already for FY 16 was appreciated. The representative informed that the projects from the state sector are completed and central sector projects are to be completed. He also informed that Tuticorin-I project is commissioned on 18/06/2015 and CoD is delayed due to Wild Life Clearance. Joint Secretary (D) requested the representative from Ministry of Environment and Forest to follow up for the clearance due to wild life clearance.
    - Joint Secretary (D) requested to follow up the GoAP request to allocate 75 MW from NLC expansion.

- ii. Inter-state Transmission:

- State Discom informed that all issues related to interstate transmission are resolved and state will achieve the target smoothly.

- iii. Intra-state Transmission:

- Concern was expressed on slow progress of transmission line. The representative informed the target is further divided in to quarterly targets (Q1-15%, Q2-20%, Q3-

30%, Q4-35%) and the works are under implementation. He assured they will achieve the target.

- State Discom requested for MoP, GoI intervention for Approval of proposal by MNRE for funding of Green Energy Corridor under NCEF. Joint Secretary (Distribution) requested the representative from MNRE to expedite the Government of Andhra Pradesh request.

iv. Distribution:

- State Discom informed that all the 33KV and 11 KV feeders are metered with communicable meters and receive real time data for auditing.
- The efforts made by the State to achieve 100% Household electrification one year prior to the target was appreciated.
- The State was appreciated for achieving AT&C losses lower than the loss reduction trajectory. The AT&C losses target was revised as per the decision from Review Meeting held on 27.07.2015.
- State Discom informed that the DPRs are approved by the monitoring under DDUGJY and IPDS and assured to achieve the substation target for this financial year.

v. Renewable Energy:

- State Discom informed the Solar and Wind power projects are under construction and will be able to achieve the target.
- Joint Secretary (D) appreciated initiative of installing the solar pumpsets and the progress made.

